
 

Request for City Council Committee Action 

from the Convention Center 

 
 

Date: August 21, 2012 

 

 

To: Betsy Hodges, Chair, Ways and Means Budget Committee 

 

Subject: Contract Increase and Extension for contract close-out, Cedar Ridge 

Landscaping 

 

 

Recommendation: That the appropriate City Officials be authorized to amend City 

Contract C-28624 to extend the term through September 15, 2012 and increase 

the contract amount by $18,461.88 to a new total of $458,461.8800 to allow 

close-out and final payment. 

 

 

Previous Directives:  N/A 

 

 

Department Information   

Prepared by: Chris Larson, Director of Facility Services 

 

Approved by: Jeff Johnson, Executive Director ____________________________________ 

 

Approved by: Paul Aasen, City Coordinator ______________________________________ 

 

Presenter in Committee: Jeff Johnson/Chris Larson 

Reviews 

N/A  

 

Financial Impact  (delete all lines not applicable to your request) 

 No financial impact. Action is within existing Convention Center Operating budget 

 

Community Impact 

N/A 

 

 



Supporting Information 

The Convention Center contracted with Cedar Ridge Landscaping to re-do the front 

of the house entrances, walkways, planting beds and street median in 2011. The 

majority of landscape work was completed in 2011 and shipment of final planter 

boxes was delayed until the growing season of 2012. 

The original contract amount was $440,000. There were 6 small change orders 

throughout the project totaling $18,461.88 relating primarily to modifications to 

fencing in the median and additional work to correct unforeseen irrigation system 

conditions. 

This Action represents the total of all change orders necessary to close-out this 

contract and make final payment. 

 

Final Payment Application is attached for reference. 


